
Memo 

To: MidCoast TMDLs local stakeholder advisory committee (LSAC) 

From: DEQ Project Team 

Date: January 17, 2014 

Subject: MidCoast TMDLs- DEQ Status Report to LSAC 

DEQ is providing this update on the status of the MidCoast TMDLs development to the 
local stakeholder advisory committee (LSAC) and members of the Sediment, 
Temperature and Bacteria Technical Working Group (TWGs). 

TMDLs development Schedule/Workplan: DEQ is periodically evaluating its TMDLs 
development Workplan and schedule, based on a combination of factors, including: the 
status of technical tasks, available resources, regulatory, legal and policy considerations, 
and the stakeholder involvement process. Our estimated schedules are shown below. 

Based on current status and amount of work to be completed, we estimate that 
development of the freshwater Bacteria TMDLs (load duration curves, LDCs) will 
proceed according to the following schedule: 

Estimated Schedule for LDC based freshwater TMDLs 
Task Target Completion 

Date 
Receive LDC reviews from TWG members Dec-2013 
Review TWG comments on LDC and report back to TWG Mar-2014 
Load Allocations developed Apr-2014 
DMAs consult with ODEQ to develop implementation plans for load 

Apr to Oct-2014 
allocations 
DMA Implementation Plans submitted to ODEQ Oct-2014 
Develop Adaptive Resource Management plan Nov-2014 
Draft TMDL and WQMP 1 completed Dec-2014 

Based on current status and amount of work to be completed, we estimate that 
development of the draft Sediment TMDLs will proceed according to the following 
schedule: 
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Task Target Completion 

Date 
DEQ & TWG work on source assessment analysis (ongoing) Jan - July 2014 
Source Assessment Complete July-2014 
Load Allocations developed July-2014 
DMAs consult with ODEQ to develop implementation plans to for 

July 2014 to Jan-2015 
allocations 
DMA Implementation Plans submitted to ODEQ Jan-2015 
Develop Adaptive Resource Management plan Feb-2015 
Draft TMDL and WQMP completed March-2015 

1 Water Quality Management Plan (see OAR 340-042-0030) 
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Memo 

We recognize that the timelines above are substantially extended from those projected 
at the start of the LSAC process in March 2012. These schedules include the added 
complexity of the IR-TMDLs process as it has been refined over the past 21 months. 
These timelines also explicitly incorporate steps that have not been part of traditional 
basin TMDLs, including the development of an adaptive resource management plan to 
guide TMDL implementation. These steps are captured in the conceptuaiiR-TMDL flow 
diagram presented at the September 23, 2013 Statewide TMDL Policy Committee 
meeting: http://www.deq.state.or.us/wg/tmdls/docs/IRtmdi/TMDLmap.pdf 

We plan to discuss this process with LSAC members at the next meeting currently being 
planned for April 2014 and discuss key points where LSAC input will be sought. A 
meeting announcement will be sent in late January. 

Recently, the majority of recent TWG discussion has been focused on technical 
approaches (i.e., biological criteria methods & results, sediment source assessment and 
freshwater bacteria LDCs). This input continues to play a crucial role in the development 
of the Mid-Coast TMDLs. Over the next 6 months we anticipate that the majority of work 
will continue to be in the TWGs, and LSAC members are welcome to attend. We plan to 
schedule an LSAC meeting when we are ready to gather input on significant next steps 
or changes in the approaches already presented. In the meantime, we are open to LSAC 
members' feedback concerning whether there is sufficient communication on the status 
of the TMDLs work. DEQ would be responsive if LSAC members collectively ask for 
meeting(s) during this period of focused TWG efforts. 

For example, as recently discussed with TWG members, if the draft Bacteria TMDLs are 
"ready" and evaluation of implementation alternatives can begin (i.e., Load Allocations 
are developed) well in advance of Sediment-related allocations, DEQ will evaluate 
whether the Bacteria TM Dls should continue to proceed on a separate track. 
Because this is an important consideration in light of LSAC members' recommendations 
to address multiple impairments where possible with implementation actions, DEQ would 
bring this topic to the LSAC for discussion in advance of a final decision. 

Litigation update: In August 2013, DEQ provided stakeholders with website links and 
documents relevant to the litigation affecting the MidCoast TMDLs approach and the 
activities underway to address CZARA settlement agreement milestones and Oregon's 
temperature standards. The latter supporting documents are posted on DEQ's website 
with the August 21-22, 2013 Environmental Quality Commission (EQC) meeting 
materials. Agenda item D is the staff report on the water quality standards agenda item: 
http://www.oreqon.qov/deq/EQC/Paqes/EQCAqendas2013/EQC082013Aqenda.aspx 
Since the parties are in negotiation on the temperature litigation, we are not able to 
provide further details at this time. 

EPA and NOAA published a proposed decision on December 20, 2013 and opened a 
public comment period that closes on March 21, 2014 on the outstanding management 
measures and draft disapproval for Oregon's full Coastal Nonpoint Source Pollution 
Control Program in the Federal Register. Official documents are here: 
http://coastalmanaqement. noaa. qov/nonpoint/pro approve. htmi#Oreqon 

See also Oregon's press release in anticipation of EPA & NOAA draft disapproval: 
http://www.oreqon.gov/deq/docs/121913disapprova1Coast. pdf 
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Memo 
Other communication on the CZARA litigation and settlement are found on the MidCoast 
TMDLs website (under Background section): 
http://www.deq.state.or.us/WQ/TMDLs/midcoast.htm 

Whereas the outstanding CZARA management measures have an important nexus with 
the MidCoast Basin TMDLs, DEQ separated efforts to resolve the CZARA issues from 
the TMDLs and is working with other state agencies, EPA and NOAA to find solutions 
that are "Oregon-based" while meeting the objectives of the CZARA management 
measures. 

Temperature TMDLs technical work: As previously discussed with stakeholders, DEQ 
has postponed additional Heat Source modeling, including calibration, model scenarios 
of natural conditions and characterization of cold-water refugia, or potential management 
actions, until further resolution of litigation concerning Oregon's temperature standards. 

• Work was completed on characterizing and mapping current vegetation 
conditions using remote sensing. See materials posted on the Mid-Coast TMDLs 
project website for the Jan. 23, 2013 Temperature TWG Meeting #5: 
http://www.deq.state.or.us/wg/tmdls/midcoastLSAC.htm 

• Recent efforts include collaboration with the Oregon Dept of Agriculture (ODA) 
on riparian vegetation classification and characterization methods under the 
Agricultural Water Quality Management program and continued involvement with 
the Oregon Dept of Forestry (ODF) on the review of the riparian rules under 
direction of the Board of Forestry. 

Sediment/Biocriteria/Turbidity (Drinking water protection) technical work: The primary 
areas in which work is progressing include: 

• Biological Criteria methods and results: At the June 19, 2013 Sediment TWG 
meeting, DEQ presented and explained its technical approach using a Stressor 
identification method to examine whether fine sediment is a (stressor) pollutant 
for streams exhibiting biocriteria impairments relative to reference streams. 
Details of this approach are presented in the meeting materials, including two 
May 28, 2013 memos to the TWG members (results and methods, and a 
response to questions), along with supplemental information in a spreadsheet. 
These materials are posted on the Mid-Coast TMDLs project website at: 
http://www.deq.state.or.us/wg/tmdls/midcoastLSAC.htm 

• TWG/LSAC input: DEQ requested and received both formal (written) and less 
formal (email) comments in August and September from TWG/LSAC members 
on the Biocriteria methods and results that were distributed. We considered all of 
the comments and plan to address them through the appropriate forums, 
including the TWG meetings and TMDLs documentation. The comments 
submitted to date have been useful in assessing methodology, including data 
gaps and uncertainty, but are not viewed by DEQ as a basis for delaying the 
current steps in the sediment source assessment and linkage analysis. 

• Future biomonitoring: DEQ will continue to work with state agency partners 
and other stakeholders to identify resources to conduct biological monitoring at 
the appropriate spatial and temporal scales. The methods for analysis and 
interpretation of the monitoring results in relation to Oregon's water quality 
standards, including the use in TMDLs, will undergo periodic peer review and 
refinement. We are not planning to conduct additional biomonitoring during the 
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Memo 
current source analysis work. We are, however, interested in biomonitoring 
information that has been collected by other entities that would inform the 
Watershed characterization, assessment and source analysis. 

• Watershed characterization: DEQ received extensive input from TWG/LSAC 
members on factors affecting sediment regimes (sources and processes) in the 
Coast Range during recent TWG meetings. This information was organized and 
categorized in a manner that will provide a basis for identifying sources of data 
and information to characterize the reference and study watersheds. Additional 
input and discussion occurred during the October 17 TWG meeting that will result 
in a revised set of characteristics. This information will be posted on the Mid
Coast TMDL project website at: 
http://www.deq.state.or.us/wg/tmdls/midcoastLSAC.htm 

• Source Assessment literature review: DEQ finalized a protocol for conducting 
and documenting the literature review for the sediment source assessment. This 
information was presented to the TWG members at the October 17 Sediment 
TWG meeting. A draft of the protocol was circulated on October 18 for TWG 
members' review and comments. DEQ received input from TWG members and 
state agency reps and distributed a response to those comments to TWG/LSAC 
members and interested parties in early December 2013. 

• Updates and outputs will be posted at the Mid-Coast TMDLs project website at: 
http://www.deq.state.or.us/wg/tmdls/midcoastLSAC.htm 

Bacteria TMDLs technical work: The bacteria TMDLs technical activities are 
focused on the following topical areas: 

• Calculations of Load Duration Curves (LDCs) for freshwater streams: based 
on extensive input and assistance from Bacteria TWG members, DEQ developed 
automated methods to calculate the LDCs for more than 100 stations (i.e., all 
stations except for beaches) in the Mid-Coast basin. This automation allows for 
standardization of the methods, which ensures reproducibility and transparency 
for the TMDL development. Draft results packets for 18 watersheds were 
distributed to TWG members for review and comment and more are being 
prepared. DEQ received LDC reviews from TWG members and is reviewing 
those comments. We plan to report back to the TWG at the next meeting, 
currently being scheduled for early March. A notice will be sent soon. 

• Development of the Big Elk Creek watershed model: This effort will resume 
once the LDC work is completed and a projected schedule will be distributed. 

• Development of methods for interpretation of load reductions for beaches: 
A sub-group of the TWG and DEQ technical staff worked on data from beaches 
with bacteria problems. DEQ resumed work on beaches with violations of the 
bacteria standards and will continue the work of the beaches sub-group of the 
TWG in the near future. TWG members are advising DEQ on the geographic & 
jurisdictional grouping of beach monitoring locations for analysis while 
considering implementation efficiencies. The topic was discussed at the 
December 11, 2013 TWG meeting and a projected schedule will be distributed in 
the next several months. 
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Memo 
• Development of methods for the LDCs for the estuaries: DEQ will use 

methods from LDC calculation for freshwater streams and rivers; an approach for 
development of the LDCs for the estuaries that accounts for the fluxes of fresh 
and saline water has been selected and major components of this approach will 
use the same methods from the LDC calculations for the freshwater streams and 
rivers. Once the LDCs are completed for the freshwater streams and rivers, DEQ 
staff will begin the tasks for calculating the LDCs for the estuaries and a 
projected schedule will be distributed. 
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